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Milestone M-20-00 Modification (1994 ER Refocusing Nego tiations)

DescriptionlJustification of Change

Justification of ChancLe:

The current milestone M-20-00 (and its associated interim milestones) needs
substantial revision to assure that it: (a) covers all regulated units;
(b) adequately reflects developing agreements to coordinate hazardous waste facility
closure/postclosure with operable unit remediation; (c) accurately reflects
regulatory status or necessary coordination with developing transition efforts; and
(d) adequately reflect stakeholder values.

See a ttached Description/Justificati on o f Change continued on Page 2.

Impact -f Change

Proposed changes will result in the fol owing;

1. The completion date of milestone M-20-00 is modified from May 1996 to
February 2000;

2. Reassignment of scope and deletion of mllestones M-2.0-31, M-20-34, M-20-35, and
M-20-38;

3. Addition of new interim milestones M-20-52 to M-20-54; and

4. The completion date of milestones M-20-33, -36, -37, and -39 are changed-

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Action Plan and
Appendices B, C and D.
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Description/Justification of Change (continued)

Justification of Chanqe (continued

Proposed changes are expected to aid the parties in complying with the Tri-Party Agreement
and Cost and Management Efficiency Initiative, and in coordinating the application of RCRA
and the State Hazardous Waste Management Act (HWMA) with CERCLA and RCRA Past Practice
site remediation. The submittal of Hazardous Waste ^acility Treatment, Storage and/or
Disposal (TSD) Unit Closure/Postclosure Plans in coordination with Operable Unit Work
Plans (and associated documents) is expected to optimize the efficiency of site
characterization and cleanup activities. This coordinated approach is expected to result
in cost and resource savings such that funding can be redirected for cleanup activities
along the Columbia River (e.g. documentation, site cnaracterization, cleanup). Specific
agreements for coordinating TSD Closure/Postclosure Plans with Operable Unit Work Plans
are outlined in TPA change request numbers M-13-94-03 and M-15-94-04.

The RFI/CMS, Closure/Postclosure Work Plan will be toe first of several necessary
submittals for completing the RFI/CMS and RCRA closu•e/postclosure processes for an
individual operable unit. It will ini:lude a srhedul? for the submittal of subsequent
documents.

The information necessary for performing RCRA ^:losur^s/postclosures within an operable
unit will be provided in various RFI/CMS documents. The initial work plan will contain a
Sampling and Analysis Plan (SAP) for, the associated ^CRA units and it will outline the
manner in which RCRA Closure/Postclosure. Plin requirements will be met in the work plan
and subsequent documents. The selected closure/postclosure method and associated design
details will (unless otherwise agreed to by the parties) be submitted as part of the CMS
report at a later date, as specified in the work plan. The proposed closure/postclosure
activities contained in the CMS report will meet RCRA closure/postclosure standards and
requirements, and will be coordinated with the recommended remedial action for the
associated operable unit. Additionally, the closure/postclosure implementation schedule
will reflect an overall prioritization between closure/postclosure and other remedial
activities within the subject operable unit, considering environmental protection, health
& safety, and availability of technology.

Each RFI/CMS, Closure/Postclosure document will be structured such that RCRA
closure/postclosure requirements can be readily identified for a separate review/approval
process so that RCRA closure/postclosure requirements can be incorporated in the RCRA
Permit.

Coordination of RCRA closures/postclosures at operable units where a work plan has already
been prepared will require either a revision to the Hork plan or an addition to a
subsequent RFI/CMS document that outlines the manner in whach RCRA Closure/Postclosure
Plan requirements will be met in the overall sequence of documents.

The purpose of combining RCRA closure/postclosure requirements is to ensure consistent,
effective, and non-duplicative cleanup. USOOE, EPA and Ecology have agreed to a number of
early attempts (the 100-N Area Pilot Project, 200-BP-11) to determine whether this
approach to satisfying RCRA and CERCLA requirements is viable. Each of the parties
reserve their right to reject this approach if that jarty believes that it does not
adequately ensure compliance with applicable requirements. If rejected, the parties agree
to negotiate acceptable document submit?:al schedules.
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Description/Justification of Change (continued)

In addition, the parties have agreed to establish a regulatory course of action to take
major Hanford facilities through transition in preparation for Decontamination and
Decommissioning (D&D). Each of these facilities will require a regulatory course of
action (e.g. Closure/Postclosure, Part E3 Application(s), and/or a transition plan).
Proposed M-20-00 milestones are designed to guide these evaluations. Additional M-20-00
milestone changes are expected as a result of current Facility Transition negotiations.
Approval of this change request constitutes scope reassignrnent of milestones M-20-34
(reassigned to M-20-33), M-20-38 (reassigned to M-20-36), I4-20-31 (reassigned to M-15-12B)
and M-20-35 (reassigned to M-15-12C). Please refer to change request M-15-94-04.

Description of Change:

1. PROPOSED MODIFICATIONS RELATED TO NEW UNITS:

MILESTONE DESCRIPTION DUE DATE

M-20-00 Submit Part B Permit Applications or -losure/ 02/28/2000
Postclosure Plans for all RCRA TSD Units.
Permit applications, closure and postclosure plans
will be submitted to Ecology and/or EPA for approval
in accordance with their respective authorities.
Individual unit submittal<_ (enforceable as interim
milestones) will oc:c.ir as shcwn in Appendix D.

M-20-52 Submit 216-A-37-1 Crib Closure/Postclosure Plan to 10/31/1998
Ecology and EPA in coordination with the Work Plan of
Operable Unit 200-P0-4 (to be satisfied by 14-13-12).*

M-20-53 Submit 207-A Retention Basin Closure/Postclosure Plan to 10/31/1999
Ecology and EPA in coordination with the Work Plan of
Operable Unit. 200-PO-5 (t(; be satisfied by M-13-16).*

M-20-54 Submit 241-CX Tank System Closure/Postclosure Plan to 02/28/2000
Ecology and EPA in coordination with the Work Plan of
Operable Unit 200-SO-1 (to be satisfied by M_13=17)_*

* See Chanae Reauest M-13-94-03
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Description/Justification of Change (continued)

2. PROPOSED MODIFICATIONS RELATED TO ENVIRONMENTAL RESTORATION:

MILESTONE DESCRIPTION DUE DATE

M-20-32 Submit documents for 300 Area Process Trenches 08/15/1994
that address closure/postclosure requirements
to Ecology and EPA in coordination with the
Phase III Feasibility Study for OU 300-FF-1.

M-20-33 Submit 216-A-10 Crib and 216-A-36B Crib Closure/ 06/30/1998
Postclosure Plans to Ecology and EPA in coordination
with the Work Plan for Operable Unit 200-P0-2 (to be
satisfied by M-13-11).

M-20-36 Submit 216-A-29 Ditcn and 216-B-63 Trench Ciosure/ 06/30/1995
Postclosure Plans to Ecology and EPA in coordination
with the Work Plan for Operable Unit 200-BP-11 (to
be satisfied by M-13-07).

M-20-37 Submit 216-U-12 Cr,b Closure/Postclosure Plan to 06/30/1995
Ecology and EPA in coordinat^on with the LFI Report
for Operable Unit 200-UP-2.

M-20-39 Submit 216-S-10 Pond a nd Ditch Closure/Postclosure 06/30/1999
Plan to Ecology and EPA in coordination with the
Work Plan for Operable Unit 200-RO-1 (to be
satisfied by M-13-15).
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